

Staff Comments

APRIL 5, 2023



Capital Project Updates

- **Active Transportation Plan:** Developing draft project map and interactive online engagement tool; incorporating PECAC recommendations
- **Caulfield Bridge:** Request for Proposals for Environmental, Permitting, & Design issued in February
- **D Street Traffic Calming & 5th Street Neighborhood Greenway:** Designs & community engagement expected in May
- **Garfield Drive Paving:** Construction contract awarded; Community Workshop Wednesday, 4/12 @ 6 PM: cityofpetaluma.org/garfieldpaving
- **N. McDowell Complete Streets:** Under construction (utilities, sidewalks, curb ramps); paving to start in June
- **Rainier Avenue Parking-Protected Bike Lane Pilot:** Continuing to collect data & feedback; new survey available: surveymonkeys.com/r/QKBKHSJ
- **Wayfinding Pilot:** No local bids received; working to find local contractor

Quick-Build / Work Order Updates

- **10th Street & B Street Bulbouts: Complete**
- **I Street Gateway Traffic Calming: Complete**
- **Lynch Creek Trail 101 Undercrossing Lighting:** Complete; lights on 24/7
- **Lynch Creek Trail Bollard Removal:** Work order issued to remove all bollards within path of travel between Water Street and Prince Park
- **Magnolia Avenue & Pepperwood Lane Crosswalk:** Complete
- **Upham/Bassett Traffic Circle:** Upgraded “semi-permanent” installation nearing completion
- **Windsor Drive Improvements (Edinburgh & Cambridge Ln.):** Neighborhood Meeting Monday, 4/10 @ 6 PM: cityofpetaluma.org/windsordrive



Quick-Build / Work Order Updates

- **10th Street & B Street Bulbouts:** Complete
- **I Street Gateway Traffic Calming:** Complete
- **Lynch Creek Trail 101 Undercrossing Lighting:** Complete; lights on 24/7
- **Lynch Creek Trail Bollard Removal:** Work order issued to remove all bollards within path of travel between Water Street and Prince Park
- **Magnolia Avenue & Pepperwood Lane Crosswalk:** Complete
- **Upham/Bassett Traffic Circle:** Upgraded “semi-permanent” installation nearing completion
- **Windsor Drive Improvements (Edinburgh & Cambridge Ln.):** Neighborhood Meeting Monday, 4/10 @ 6 PM: cityofpetaluma.org/windsordrive



Quick-Build / Work Order Updates

- **10th Street & B Street Bulbouts:** Complete
- **I Street Gateway Traffic Calming:** Complete
- **Lynch Creek Trail 101 Undercrossing Lighting:** Complete; lights on 24/7
- **Lynch Creek Trail Bollard Removal:** Work order issued to remove all bollards within path of travel between Water Street and Prince Park
- **Magnolia Avenue & Pepperwood Lane Crosswalk:** Complete
- **Upham/Bassett Traffic Circle:** Upgraded “semi-permanent” installation nearing completion
- **Windsor Drive Improvements (Edinburgh & Cambridge Ln.):** Neighborhood Meeting Monday, 4/10 @ 6 PM: cityofpetaluma.org/windsordrive



Quick-Build / Work Order Updates

- **10th Street & B Street Bulbouts:** Complete
- **I Street Gateway Traffic Calming:** Complete
- **Lynch Creek Trail 101 Undercrossing Lighting:** Complete; lights on 24/7
- **Lynch Creek Trail Bollard Removal:** Work order issued to remove all bollards within path of travel between Water Street and Prince Park
- **Magnolia Avenue & Pepperwood Lane Crosswalk:** Complete
- **Upham/Bassett Traffic Circle:** Upgraded “semi-permanent” installation nearing completion
- **Windsor Drive Improvements (Edinburgh & Cambridge Ln.):** Neighborhood Meeting Monday, 4/10 @ 6 PM: cityofpetaluma.org/windsordrive




Quick-Build / Work Order Updates

- **10th Street & B Street Bulbouts:** Complete
- **I Street Gateway Traffic Calming:** Complete
- **Lynch Creek Trail 101 Undercrossing Lighting:** Complete; lights on 24/7
- **Lynch Creek Trail Bollard Removal:** Work order issued to remove all bollards within path of travel between Water Street and Prince Park
- **Magnolia Avenue & Pepperwood Lane Crosswalk:** Complete
- **Upham/Bassett Traffic Circle:** Upgraded “semi-permanent” installation nearing completion
- **Windsor Drive Improvements (Edinburgh & Cambridge Ln.):** Neighborhood Meeting Monday, 4/10 @ 6 PM: cityofpetaluma.org/windsordrive



Quick-Build / Work Order Updates

- **10th Street & B Street Bulbouts:** Complete
- **I Street Gateway Traffic Calming:** Complete
- **Lynch Creek Trail 101 Undercrossing Lighting:** Complete; lights on 24/7
- **Lynch Creek Trail Bollard Removal:** Work order issued to remove all bollards within path of travel between Water Street and Prince Park
- **Magnolia Avenue & Pepperwood Lane Crosswalk:** Complete
- **Upham/Bassett Traffic Circle:** Upgraded “semi-permanent” installation nearing completion
- **Windsor Drive Improvements (Edinburgh & Cambridge Ln.):** Neighborhood Meeting Monday, 4/10 @ 6 PM: cityofpetaluma.org/windsordrive



Grant Updates

- **Lynch Creek Trail Improvements** (\$1.6m) and **Caulfield Lane Paving/Active Transportation Improvements** (\$3.35m) funded through SCTA Funding Program Cycle 1
- Submitted application to Metropolitan Transportation Commission for **Downtown Area Parking Management Plan**
- Submitted application to Sonoma County Transportation Authority for **bike lanes and traffic calming/pedestrian improvements on Windsor Drive and Sunnyslope Avenue**

Upcoming Events

- **April 22:** Valet Bike Parking @ Butter & Egg Days Parade
- **May 3:** Bike to School Day
- **May 18:** Bike to Wherever Day

Upcoming Agenda Items (Tentative; Subject to Change)

- Trail Ad Hoc Committee
- 2023 Paving Projects (Garfield, Maria, Rainier?, N McDowell?)
- Active Transportation Plan Project Prioritization Criteria
- CityThread Accelerated Mobility Playbook
- Safe Streets Nomination Program
- Safe Routes to Schools Task Force