

PUBLIC ART PROGRAM PROJECT STATUS MATRIX

April 27, 2023

PROJECT / PROGRAM	ARTIST	CONTACT(S)	STATUS	NEXT STEPS	COMMENTS
Fine Balance	Brian Goggin	Brian Goggin Chris Lynch (architect) <u>PPAC Ad Hoc Subcommittee</u> Christopher Smith Melissa Abercrombie Anne Digges	BG has submitted the project Building permit application package to the City and the Building Division has sent comments back. CL and BG working together to resubmit plan set with newly proposed lighting features and ADA-compliant site access.	Recommended PPAC subcommittee tour of BG's studio with staff depending on artist's availability.	
Small Artwork Commission 2023	N/A	N/A	Staff working towards project site eligibility list with City representatives. At March PPAC meeting, Committee expressed non-urgency of project and suggested delaying project start until later in 2023.	Staff to continue to keep PPAC updated with project location suggestions and eligibility process.	
Hidden Petaluma ("Banners")	Various - Petaluma Arts Center (PAC)	PAC ED – TBD <u>PPAC Ad Hoc Subcommittee</u> Anne Digges Cheryl Coldiron Ally Spongr	Banners installed. Remain installed until Spring 2024.	N/A	All of \$25,000 grant paid to PAC.
Community Art Grant Program	Re:public Climate Ready Campaign	<u>Re:public</u> Cinda Gilliland Drake Cunningham <u>Climate Action/Ready Campaign (CRC)</u> Rhianna Frank	Grant applications presented/reviewed at 3/24/22 PPAC mtg. All approved. Remaining payments: Re:public - \$5,000 CAC - none Re:public: Anticipating special events permit with Parks and Recreation Summer 2023. CRC: Installation of bus shelters murals currently; artist payments processing in this quarter (reflected in Q4).	Re:public: PPAC shall be updated with events timeline. CRC: RF will be added to upcoming PPAC agenda to do final report out for project.	PPAC has not provided further steps to launching another grant cycle or redrafting the grant program.

PROJECT / PROGRAM	ARTIST	CONTACT(S)	STATUS	NEXT STEPS	COMMENTS
Woven Stories (Kenilworth JHS)	Calderon-Delgado	Rude Calderon Roberto Delgado <u>PPAC Ad Hoc Subcommittee</u> Christopher Smith Cheryl Coldiron	Artists are underway in fabrication. Halfway milestone approaching in beginning of Q4 with next milestone payment.	School District non-response about site eligibility for planned sculpture at Kenilworth JHS. PPAC should consider alternative site as back-up that is compatible with the artwork, artists' intent, and project context.	
Kenilworth Playground Public Art	TBD	Drew Halter (Parks Dir.) Erica Jacobs (DPW PM) Delena Bradford (Parks Mgmt) Mary White (DPW Engineer) Jessica Medina (Comm's)	PPAC creates project goals for RFQ applicants to respond to in application. April PPAC meeting is final review of RFQ document by Committee, recommending publishing on May 1, 2023 to stay synchronized with Park Project timeline.	Application period closes June 9, 2023. PPAC ranks applications before June 22, 2023 PPAC meeting to review and select applicant award.	
Mary Fuller McChesney Estate Acquisitions	Mary Fuller McChesney (dec.), Robert "Mac" McChesney (dec.)	Jeannie Sinella – Executor of MCM estate Dennis Collabi – Managing MCM estate sales Joe Cochrane – former Pet Reg Librarian and volunteer	PPAC consideration to recommend Council to approve spending for project acquisition and installation contracting.	If recommended by PPAC, Council agenda presentation for approval in late spring/early summer 2023.	PPAC's selection process of specific artworks to continue with input from Calabi and Sinella. Selection of specific artworks or locations not required for Council review.