

PUBLIC ART PROGRAM PROJECT STATUS MATRIX

July 27, 2023

PROJECT / PROGRAM	ARTIST	CONTACT(S)	STATUS	NEXT STEPS	COMMENTS
Fine Balance	Brian Goggin	Brian Goggin Chris Lynch (architect) <u>PPAC Ad Hoc Subcommittee</u> Christopher Smith Melissa Abercrombie Anne Digges	BG and team has been working with City staff and Building Division to make a deferred submittal of plans for the artwork. BG and staff are continuing to troubleshoot lighting and power constraints.	Recommended PPAC subcommittee tour BG's studio depending on artist's availability.	Installation anticipated by end of 2023.
Woven Stories (Kenilworth JHS)	Calderon-Delgado	Rude Calderon Roberto Delgado <u>PPAC Ad Hoc Subcommittee</u> Christopher Smith Cheryl Coldiron	Petaluma Joint Union High School District confirmed artwork's permanent installation for 20 years with possible 15-year extension before renewal.	Staff and artists scheduled permitting meeting. Confirming outlined with KJHS staff.	Installation anticipated by end of 2023.
Kenilworth Playground Public Art	Oleg Lobykin	Drew Halter (Parks Dir.) Erica Jacobs (DPW PM) Delena Bradford (Parks Mgmt) Mary White (DPW Engineer) Jessica Medina (Comm's)	PPAC selected Oleg Lobykin as Playground Project artist at June PPAC meeting. Staff and artist finalized contracting. Project kickoff meeting was held 7/14/23.	Joint RMPC-PPAC meeting to be scheduled for artist and park design team study session to discuss site conditions, amenities, and features for future proposals. Community engagement also planned for late summer/early fall 2023.	
Mary Fuller McChesney Estate Acquisitions	Mary Fuller McChesney (dec.), Robert "Mac" McChesney (dec.)	Jeannie Sinella – Executor of MCM estate Dennis Collabi – Managing MCM estate sales Joe Cochrane – former Pet Reg Librarian and volunteer	PPAC recommended approval of spending to Council at May 2023 PPAC meeting. City used a Memorandum of Understanding to hold selected works and make deposit towards 14 artworks.	City Council to review item at August 7 2023 meeting. Remaining funds from acquisition will be used to contract for installation.	Staff to attend Design Review Committee to confirm selected locations for artworks and begin installation planning.
Small Artwork Commission 2023	N/A	N/A	Staff working towards project site eligibility list with City representatives. At March 2023 PPAC meeting, Committee expressed non-urgency of project and suggested delaying project start until later in 2023.	Staff to continue to keep PPAC updated with project location suggestions and eligibility process.	

PROJECT / PROGRAM	ARTIST	CONTACT(S)	STATUS	NEXT STEPS	COMMENTS
Hidden Petaluma ("Banners")	Various - Petaluma Arts Center (PAC)	<u>PPAC Ad Hoc Subcommittee</u> Anne Digges Cheryl Coldiron	Banners installed. Remain installed until Spring 2024.	N/A	All of \$25,000 grant paid to PAC.
Homestretch Conservation Project	Donna Billick	Preservation Arts (Oakland) Heath Ceramics (Sausalito/SF)	Car accident resulting in damage to the artwork located on Frates/Lakeville. Preservation Arts contracted for estimates and work for conservation. City Public Works team supporting work outlined by Preservation Arts. City Risk Mgmt supporting insurance claims.	Staff and Preservation Arts working together to secure tile from Heath Ceramics to match originals used. Work outlined to start in late August into September.	Any maintenance expenses used from Public Art Fund is anticipated to be reimbursed by insurance.
Community Art Grant Program	Re:public Climate Ready Campaign	<u>Re:public</u> Cinda Gilliland Drake Cunningham <u>Climate Action/Ready Campaign (CRC)</u> Rhianna Frank (CA Manager) Jared Hall (Transit Dir.)	Grant applications presented/reviewed at 3/24/22 PPAC mtg. All approved. Remaining payments: Re:public - \$5,000 CAC - none Re:public: Anticipating special events permit and Building permit for end of Summer 2023. CRC: Installation of bus shelters murals currently; artist payments reflected in Q4.	Re:public: PPAC shall be updated with events timeline. CRC: RF will be added to upcoming PPAC agenda to do final report out for project.	PPAC has not provided further steps to launching another grant cycle or redrafting the grant program.
Public Works Traffic Calming Public Art Projects	TBD	Bjorn Griepenberg (DPW) Ken Eichstaedt (DPW)	Review of project opportunity at June PPAC. Committee shared with staff necessary elements to clarify with Public Works prior to designing template.	Staff meeting with Public Works team to clarify site plan (map), "canvas" information, timeline and grant/funding information, and other elements to return to PPAC and make recommendations for program opportunity.	
SMART Parcel Public Art at 330 East D	TBD	Eddy Cumins (SMART)	Dialogue with SMART about bringing public art through City's Public Art Program to parcel at 330 East D Street at Lakeville Hwy.	Established contact with Eddy Cumins about next steps. Waiting for response from SMART.	Private-public license would be required (similar to with PUJHSD) to establish responsibility, liability, insurance, and maintenance of artwork on private property.

PROJECT / PROGRAM	ARTIST	CONTACT(S)	STATUS	NEXT STEPS	COMMENTS
River Arch Phase 2 (Fragments)	David Best	Sandy Reed (ZAK Landscape)	Fragment/bench pieces provided by DB are awaiting final placement. DB has offered PPAC with final bench for additional \$1,200. No comment from PPAC.	Pending fence relocation and landscaping finalization. SR has not provided remaining scope of work for staff to organize/contract labor.	92 Lakeville property has initiated conversation with City about fence type and providing new fence for public art murals along Lynch Creek Trail (see below 92 Lakeville mural walls project).
92 Lakeville Mural Walls Along LCT	TBD	Nathan Apple (property owner)	NA in conversation with City to meet regulations with proposed fence type. NA willing to provide exterior of fence along Lynch Creek Trail to City for public art murals.	Once submitted, reviewed, and approved by City, NA will build proposed fence. Staff will create a license to establish use of exterior of new fence for public art murals.	Proposed mural program could be rotating, youth-oriented, or other.